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Cooperative Agreement Number  H8R07010001 
Task Agreement Number  J8R07050012 
Archaeological Research & Data Management, 
Lake Mead National Recreation Area and Parashant National Monument 
 
Executive Summary 
 930 acres have been surveyed this quarter. 
 34 archaeological sites condition assessments were completed. 
 Five archaeological reports were completed. 
 33 site records were completed. 
 Crew members conducted archival research at the Western Archaeological 
Conservation Center (WACC) in Tucson, Arizona. 
  Two new survey members have been hired and trained. 
 Preparations for the summer archaeological field school are underway. 
 
Surveys and Assessments 
 
Lake Mead survey and site documentation projects that took place between January and 
March 2006 include documentation of 13 sites, survey of approximately 930 acres, and 
completion of several reports.  Surveys conducted include a Section 110 survey of 651 
acres south of Lakeshore Drive, a survey of 170 acres in advance of restoration projects 
at Katherine, and a survey of 112 acres in advance of restoration projects near 
Government Wash. 
 
Thirty-four ASMIS condition assessments were completed for Lake Mead sites this 
quarter.  Of the assessments completed for Lake Mead, 21 were for previously 
documented sites, and 13 were for newly recorded sites.   We have completed 35 
condition assessments for previously recorded Lake Mead sites this year, meaning that 
we need to complete an additional 15 assessments in the next three months to meet our 
goal of 50 assessments for the year.   We have entered one new ASMIS record and 
modified 15 records.     
 
The Spiderman Rockshelters ARPA (Archeological Resources Protection Act) report is 
complete.  Six memos were completed for small projects, the clearance report was 
completed for the Cottonwood East survey, and another clearance was completed for the 
Meadview Entrance Sign.      
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Grand Canyon-Parashant projects that were completed between January and March 
include finalization and completion of reports for the Death Valley-Langs Run projects 
for Priority Areas 1, 2, and 3, as well as completion of the Yellow John East Burn Unit 
Report and site forms.  Thirty-three site records were finalized for the Parashant reports. 
 
Other miscellaneous office work that was conducted between January and March 2006 
included updating the site form directory, scanning archeological reports and entering the 
information into a database for tracking purposes, plotting site locations on the 7.5' paper 
basemaps, filing site forms, merging the two old photo log databases into one database, 
and continual updating of the site and project locations in the GIS database. 
 
Members of the archaeological staff traveled to the Western Archeological and 
Conservation Center (WACC), Tucson, Arizona, to review the records from Lake Mead 
and Parashant that are in the archives and repository.  The staff learned that many of the 
artifacts from early surveys at Lake Mead are in the repository at WACC, as well as field 
notes from early excavations and surveys.  They photocopied site forms and scanned 
photos that will be filed with the site forms.   
 
Personnel & Training 
 
At the beginning of this quarter, the university hired and trained two new full-time 
research assistants to conduct survey and site work, Elizabeth Roycraft and Lisa Gioia-
Acres, plus one intern for archeological fieldwork and office tasks.  Both of the new 
employees are highly qualified and are working out very well.  The intern was employed 
for three months but, unfortunately, had to resign for personal reasons.    
 
During this quarter, archeology research assistants attended Rattlesnake Training (Leah 
Bonstead, Elizabeth Roycraft, Lisa Gioia-Acres), Basic Aviation Safety (Lisa Gioia-
Acres), Introduction to Fire Effects (Stephanie Velasquez).  Stephanie Velasquez also 
taught at a week-long Resource Advisor training course for the National Park Service in 
January 2006. 
 
Field School 
 
Preparations for the summer field school are underway.  The project’s research design 
has been written, and consultations with relevant Native American tribes are currently 
underway.  Staffing positions for the field school have been filled, with a camp cook, two 
crew chiefs, and a laboratory director having been hired.   
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